
KAISER + HILL 
C O M P A N Y  

MEMORANDUM 

Date: February 6, 2002 

To: Jan Robbins 

From: Pam Arnold 

Subject: WEEKLY STATUS MEETING DOE/LRA for February 6,2002 

Attached are the minutes for the referenced weekly meeting for the Operating Record. 
In attendance were: 

R. Ahlstrand K. Kunert J. Hindman D. Ward 
P. Arnold L. Langlois F. Gerdeman 
K. Daniels J. Long M. McGrory 
D. Foss D. Onyskiw W. Moe 
K. Harms G. Tasset D. Shelton 

In addition to the attached status, the following was discussed: 
1. Action Items (a new addition to the minutes) were reviewed from last week's 

minutes. Items were completed with the exception of satisfactorily addressing 
the calculations indicating the volume of airlliquid required to clear the PWTS 
lines. A meeting was scheduled for 3:30 Wednesday, February 6, to discuss the 
issue among the engineer, DOE, and CDPHE interested parties. 
Onyskiw noted that there appeared to be a disconnect between RlSS and 371/4 
regarding the status of the PWTS at transfer (i.e., remediation of sludge, rinsing, 
cleaning, etc.). A meeting was scheduled between RlSS and 371/4 for 2/7/02 at 
which this issue will be discussed and the results reported at next week's 
meeting. 
Incorporated into these minutes is a memorandum from Harms to McGrory dated 
2/5/02 regarding "Plan of Action to Transfer PWTS to RlSS - KLH-001-02. 
Onyskiw asked when work was expected to begin that is scoped in the 400 and 
800 packages. McGrory responded that work was not yet scheduled since the 
packages were not complete, but that sufficient time to review the packages 
would be allotted to the State prior to beginning work. McGrory also indicated 
that work might begin first on the 800 package. 
Hindman asked whether or not the DOP indicated that the 231 tanks were to go 
to RCRA stable. Foss answered in the affirmative. (in checking the DOP, 
Section 6.2.1 does indicate that B374 would take tanks 231 A & B to RCRA 
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Stable) Note: Long indicated that the DOP was written prior to decisions about 
the AWTS. 
Arnold proposed a method to be used to notify the State and track pipe removal 
that is ancillary to regulated units. Pipe will be removed using room walls as the 
boundary. Set and room numbers will identify pipe in the status matrix (an 
integral part to these minutes). Completion of removal, characterization, and 
closure selection will be reported in the status column of the matrix similar to tank 
or glovebox closure (as an example). A closure package will be prepared (again 
similar to glovebox closure) and maintained in the EM files that tracks the 
material removed, the container into which it was packaged, date removed, etc. 
This method of tracking coincides with the tank Inspection logs in terms of room 
boundary identification. Inspections will be discontinued in rooms once piping 
has been removed. The ancillary piping within the room boundaries will be 
considered “closed” as a RCRA partial unit. Arnold solicited and gained 
agreement of this method from Hindman. 
Gerdeman indicated that Ed Pietch would not be returning to B371/4 as the DOE 
representative in the foreseeable future and Gerdeman would continue in that 
role. 
Gerdeman suggested that the Project’s schedule should reflect both DOE and 
State activities (e.g., work package reviews) to help facilitate the consultative 
process. An action item was added for next week to include schedule line items 
as Gerdeman recommended. 
Arnold reiterated for the attendees that any transmittal to the State is 
automatically also submitted to DOE. 
Arnold discussed the addition of document classification to the meeting minutes; 
it will be incorporated at the top of the transmittal memo (this document) and will 
be accompanied by an approval E-mail from Site Classification each week for the 
Administrative Record. 

6. 

7. 

8. 

9. 

I O .  

ACTION ITEMS FROM THIS MEETING: (to be included in next week’s agenda) 

1 .  

2. 

3. 

4. 

5. 

End 

Harms to forward the 800 package to DOE and State in the next couple of 
working days, as soon as the recently received comments have been 
incorporated. 
Ward is to provide additionally requested information from Hindman regarding 
PWTS engineering drawings that indicate elevations (for low points). The 
information is to evaluate assumptions regarding the system’s low points and 
potential for sludge. 
Long is to provide to Onyskiw a copy of the RISS/371-4 meeting minutes from 
several weeks ago in which the transfer of the PWTS to RlSS was discussed and 
action items were assigned. Included will be an update as to the status of the 
action items. 
McGrory is to provide the 231A sludge removal strategy to Hindman (Le., what 
contractor will perform the work, etc.) 
McGrory is to incorporate both the State and DOE activities into the Project’s 
schedule (to facilitate the consultative process) 
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KAISER HILL 
C O M P A N Y  

MEMORANDUM 

Date: February 5,2002 

To: 

From: 

Subject: 

Mike McGrory, Facility Manager, B371/3 

Kerry Harms, B374 Operations Manage 

Plan of Action to Transfer PWTS to RIS -001 -02 

The current plan for finalizing the blowdown and turnover of the site PWTS piping is as follows. 

1. PWTS piping blowdown with low-pressure air efforts will start with either the 400 area or the 
800 area, whichever package is ready for performance first, after a reasonable time period to 
allow comment by CDPHE. If the 800 area package becomes available during work on the 
400 area, we will shift to working the 800 area, because it has higher priority. That is the only 
blowdown required prior to installing the jumper modification in Valve Vault 12 (breaks the 
High Level line and connects it to the Reverse Flow line). The other PWTS lines fed by other 
areas can still be blown down to B374. 

2. Blowdown performance from remaining lines (Laundry line, Reverse Flow line) will culminate 
with a grab sample of the fluid after it enters B374, if adequate fluid is available to sample. 
Analysis results for these samples (if taken) will be provided to RISS. The Laundry Line still 
requires installation of a tap in room 2804 (WPF submitted). 

3. The blowdown packages will include provisions to isolate PWTS lines after blowdown by 
locking valves. 

4. The AWTS group will continue to use the High Level line from the 700 area PWTS for 
transfers to 231 B, therefore B374 plans no further action for that line after 231 B is transferred 
to AWTS. Tank 231B will not be transferred to AWTS until sludge J-emoval and rinsing is 
completed. The subcontractor is setting u sludge removal equipment and completion of 
sludge removal anticipated by February 28 . B374 will provide full time coverage of this 
subcontracted work. 

5. After 231B tank is shifted to AWTS operation, a modification will be performed to allow 
pumping the D811A & B tanks in B374 directly to 231 B to facilitate removal of waste water 
from B371 (Le. D717A & B and D718). 

6. In order to demonstrate RCRA stable conditions in the PWTS lines in the 400 area, 
calculations performed show that 4% sludge remains in the 400 area Low Level Line. A 
similar approach toward RCRA Stable conditions in other PWTS lines is currently working. 

7. B374 will turnover D231A to RISS, drained as far as practicable using normal methods. 

ph 

These plans have been agreed to by the AWTS lead (Cameron) from RISS project during our many 
integration meetings. 

Cc: file 
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B371 CLOSURE PROJECT 
WEEKLY STATUS MEETING 

Every Wednesday, 9:30 a.m. 
B3 71 Conference Room 

February 6,2002 

AGENDA 

INTRODUCTION - Pam Arnold, X6035, Pnger 303-212-4835 

D&D 

Presenters - Jim Floerke, X2850, Pager 303-212-3292 & Mike McGroty, X5I00, Pager 303-212-2146 

Liquids Draining 
Tank Deactivation 
Glovebox Deactivation 
CSV Deactivation 
Special Projects 
- Cerium Nitrate 
- MAA/PA Closure 
B374 Deactivation 

Presenter - Jim Floerke, X2850, Pager 303-212-329 

Special Projects 
- Cleanup 
- Breathing Air 
Sets 7 ,  24, and Status 

ENVIRONMENTAL - ~ n m  Arnold, X6035, Pager 303-212-4835 

AUTHORIZATION BASIS/BIO - John Almon ~ 3 2 1 7 ,  Pager 303-212-3426 
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D&D Summary (AAC) 
Week Ending 2/1/02 

Non-actinide Liauid Draining 

Continuing to develop Set 6 strategy. 

Tanks 
. 
. 

Set 3 (35 17) Raschig Ring package started this week. Cerium decon and D&D ready packages are 
ready-to-work. (lAC103AT00) 
Set 4 Raschig Ring removal from tanks 152A & B complete; surveys determined tanks meet SCO 
requirements; Determining disposition of tanks 150 & 133 (have non-boron silica rings); cerium decon 
and D&D ready packages are ready work. 
Set 13 cerium decon and D&D ready packages for 2307 and 23 17 are ready-to-work. The 2307 line 
isolation package started and may finish this week; the 23 17 electrical line isolation package is 
complete; the mechanical line isolation package is ready to work. The work package for 23 19 is in 
Engineering. (1 AC 1 13AT00) 
Set 15 (2223) line isolation walkdown complete; package in planning. 

(lAD104AH00) . 

. 
Gloveboxes 

. No GB deactivation is scheduled at this time. 

csv 
I/O 8 modification package is in Engineering; ECRs for transfer tunnel modification (eliminates need 
for crate drop and XYZ traverse) and the I/O 8 mod are in process. 
The guillotine door switch relocation package should complete this week. 
I/O 8 drain line installation package is in progress. 
Lead removal is 90% complete; remaining lead will be removed with the lead windows. 
Electrical isolation package is in progress. 
Mechanical isolation package is ready to work. 
GB removal walkdown complete; package in engineering prereqs 
Health Physics Vent Removal package in prereqs. 

Cerium Nitrate 

CeN decontamination procedure is complete and approved. 
Internal management review to be performed prior to hot startup. 
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MAA/PA Closure 

The first draft of the B37 1 MAAIPA Closure Plan is complete and a draft copy was provided informally to 
DOE on January 3 1. 

B374 Deactivation 

Blowdown of process waste water lines - 800 and 400 series buildings scheduled for completion in 
February. The 800 area blowdown will be followed by installation of the modification to send water 
to 23 1B. Other system blowdowns will be performedlater to the 23 1B Tank or B374. 
23 1 sludge removal - Subcontract has been placed. Should start 2/6 and complete in 3 weeks. 
Cessation of oDerations - Planned for March 2002. 
Transition to decommissioning - Some decommissioning work will commence in February, pending 
engineering approval of floor loading for equipment (see Set 21). 

D&D Summary (AAD) 
Week Ending 2/1/02 

Special Projects 

Breathing Air Modification: 
Room 2 103 electrical and mechanical modifications are in progress. 
Tank racks installed and painted. 
Room 2 103 wall will be replaced after installation of piping. 
Preparing to install B371 breathing air drops. 
A breathing air outage of approximately two weeks will be required for change over. 

Cold Area D&D: 
0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

Engineering of the B38 1 fluorine building is complete; mechanical and electrical isolation packages 
are in planning; clean out is complete. 
Fire Phone IWCP is approved; LSDW IWCP is complete. 
Room 3 179 engineering is complete, may be put on hold. 
Rooms 4101,4102,4103 and 4104 engineering to be complete 2/12. 
Mechanical engineering package for demolition of the UGST is complete; resolving fire alarm wiring 
issue with electrical isolation package. Will pump from and make an entry into manhole #1 on 2/6. 

Set 7: Dismantlement 

Electrical dismantlement is in progress. 
Ancillary equipment mechanical isolation is 50% complete. 
First of four crated gloveboxes will go SCO; lead removal SWP 
Waterwall drain package is back to Planning and Engineering. 
Heat Exchanges E51 and E105 dispositioned as SCO. 

started on this glovebox. 
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Set 21: Dismantlement 

The engineering for the saltcrete system dismantlement from room 3809 is complete; packages are in 
review. Review comments requested inclusion of floor loading requirements. 
Radiological surveys found no contamination; Be survey results were less than detectable. 
Isolation package is in prereqs. 

Set 14: Dismantlement 

Lead removal package is complete. 
Electrical isolation has started. 
Waterwall draining has started. 
Mechanical isolation package should start this week. 
SWP for removing glovebox contents is ready to work. 
Estimates for size reduction tent complete. 
Construction walkdown for cost estimate completed last week. 
Construction planner and engineer to walkdown this week. 

Revision: 0211 1102 --I 4 
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Basis for Interim Operations (BIO) 
Week Ending 02/01/02 

PuSPS Page Changes 

Process less than 80% Pu oxides 
- Revised technical report to resolve DNFSB issues; awaiting comment 
- Page change will be completed consistent with technical report; draft to DOE for comment 

Operations Page Changes 

9 Page change to incorporate all JCOs 
- Waiting for DOE comments on draft 

’ Residue Product Carts 
- Submitted to DOE 01/25/02 

Other Pape Chanpes 

D&D Support 

’ Out-of-commission 
- USQDs completed for placing dismantlement sets out-of-commission: 

* Received response from DOE, 12/21/01. Memo concluding that the GBOH detectors for the 
gloveboxes in Room 23 17 have been appropriately dispositioned sent to DOE 01/24/02. Approval of 
the resolution of the issues received from DOE 01/30/02. 

** The PWTS is not described in the Building 371/374 BIO or included in the TSRs; therefore, it was 
determined that the OOC designation of these lines per the TSRs is not required. The work packages 
for the blow down, sampling, and isolation will be evaluated. 
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